
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 94-078

REVISING ORDER NO. 93-024, SITE CLEANUP REQUIREMENTS FOR:

WARNER-LAMBERT COMPANY, SNOWDEN-PENCER, INC., AND
W. LESLIE PELIO & ASSOCIATES AND THE
UNITED STATES POSTAL SERVICE

FOR THE PROPERTY LOCATED AT:
1587 DELL AVENUE, CAMPBELL
SANTA CLARA COUNTY

The California Regional Water Quality Control Board, San Francisco Bay Region (hereinafter called the
Board), finds that:

I. The Board adopted Site Cleanup Requirements Order 93-024 for this Site on March 17, 1993.

2. Snowden-Pencer, Inc., as the original industrial owner-occupant, manufactured surgical
instruments at the Site hom circa 1968 until the end of 1971, and is a Discharger because
Snowden-Pencer stored and used chemicals, specifically PCE, which have heen found in soil and
groundwater at this Site.

3. Warner-Lambert is a Discharger because Warner-Lambert purchased the property and business
from Snowden-Pencer and continued the manufacturing procedure implemented by Snowden­
Pencer until mid-1984, at which time Snowden-Pencer re-acquired the business and occupied the
Site and resumed manufacturing until 1986. (The Adler Instrument Company owned the business
for a short time in 1984.)

4. The United States Postal Service, present owner and occupant of the property, and W. Leslie
Pelio and Associates, former owner of the property (from mid/late 1984 until it was purchased
by the U.S. Postal Service in late 1987), are secondarily responsible for compliance if Snowden­
Pencer, Inc. and Warner-Lambert Co. fail to comply with Order requirements.

5. Warner-Lambert (Discharger) has been performing investigations and remedial work in
accordance with requirements of Board Order 93-024, but has encountered delays in completing
construction of a groundwater extraction well and appurtenances and obtaining necessary
authorization for the extraction, treatment, and discharge of groundwater.

6. The delays encountered in completing interim remedial action and the implementation of interim
remedial action (Tasks b.2 and b.3) have resulted or will result in delays in completing other
Tasks required by Board Order.

7. Warner-Lambert (Discharger) has provided a proposed revised schedule for completing required
Tasks and requested a maximum delay of one year to complete some Tasks. The Board,
considering the specific circumstances involved, finds this request to be reasonable.




